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GPP FINANCIAL SUMMARY
Current Reporting Period September 2004

Facilities Department
Berkeley Laboratory

(Thousands of Dollars) (Thousands of Dollars)
GP Projects Funding Cost Unallocated Cost Uncosted

Level Plan Contingency to Date Balance

Completed projects-Institutional  5,320  5,298
Active projects-Institutional 4,923  3586

 

Funding Balance - LBNL Closeout Letter March 2004 6,701

FY04 Funding 3,500

Total 10,201

Total (Nuclear Physics/High Energy Physics) 10,201 10,243 -42 8,884 1,317
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Legend:

STATUS NEPA/SARS
AF- Awaiting Funding A- review needed
BA- Bidding and Approval B- review in process  
CA- Cancelled C- LBL OPD/EH&S office review
CC- Construction Complet D- no documents required
DF- Deferred E- NEPA-exclusion request submitted
FE- Final Engineering E- SARS-concurrence request submitted
HO- Hold F- NEPA-exclusion request approved
IC- In Construction F- SARS-concurrence request granted
JC- Job Complete
PE- Preliminary Engineering  
SP- Study in Progress

Page 3 of 6



 GPP FINANCIAL SUMMARY
Current Reporting Period September 2004

Facilities Department
Berkeley Laboratory

      Final Completion    Project Cost ($K)
Project Funded Planned Actual or Actual Total Cost Directive Directive NEPA

No. Status No. Year Location Project Title PM Forecast Cost Obl. Plan TEC Directive Funding Number Date SARS

1 IC FM2100 2002 90 HVAC Sys Upgrade MB Dec-04 Jul-04 1,705 1,786 1,840 1,840 1,712 1,712 B-02-GP-2 1/30/2004 F/F

2 IC FM3001 2003 64 Add Lab & Offices BW Oct-04 Oct-04 1,291 1,681 1,895 1,895 1,895 1,895 B-03-GP-1-1 1/30/2004 F/E

3 IC FM4100 2004 62/66 Laboratory  Renovations BW Dec-04 Dec-04 433 546 800 800 800 800 B-04-GP-1 1/30/2004 F/E

4 IC FM4200 2004 Site Install Exterior Loudspeakers DG Feb-05 Feb-05 62 154 200 500 200 200 Planning List 1/30/2004 F/F

5 FE FM4300 2004 46 Upgrade Loading Dock Hoist CT Sep-04 Feb-05 13 13 50 80 50 50 Planning List 1/30/2004 F/F

6 IC FM4400 2004 Site Replace Strawberry Gate Shuttle 
Shelter CT Jul-04 Sep-04 35 35 35 35 35 35

Planning List
1/30/2004 F/F

7 FE FM4500 2004 72 Provide Tempered Air to Cave CT Jun-04 Jan-04 47 47 50 50 42 42 Planning List 1/30/2004 F/F

8 Future Projects 53

Total >>>> 3,586 4,262 4,923 5,200 4,734 4,734
Change Since Last Report>>>> 735 502 -59 -110 -40

1 Substantially complete - balancing and adjustments in progress. 
Cost plan revised due to added costs required to isolate vibration and noise from selected offices on the 3rd & 4th floor.
Revised Construction Directive Authorization submitted for approval.

2 Punchlist in progress.
3 Substantially complete - balancing and adjustments in progress. 
4 Base station installed.  Phase I speakers on order.
5 Bids exceed the estimate for construction by $20k. TEC for project increased to $80K.  Additional funding requested.
6 Project complete.
7 Project complete.
8 Future Projects amount adjusted to accommodate additional costs anticipated on B90 HVAC upgrade as explained above.

Active Projects
(Institutional GPP- KA110208) 
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 GPP FINANCIAL SUMMARY
Current Reporting Period September 2004

Facilities Department
Berkeley Laboratory

      Final Completion    Project Cost ($K)
Project Funded Planned Actual or Actual Total Cost Directive Directive NEPA

No. Status No. Year Location Project Title PM Forecast Cost Obl. Plan TEC Directive Funding Number Date SARS

1 IC FM1200 2001 28 Radio Comm Sys CT Dec-02 Aug-03 850 850 853 853 850 860 B-01-GP-2-5 11/6/2002 F/F
2 CC FM2300 2002 71 Laser Lab Upgrade BW Sep-02 Sep-02 1,246 1,246 1,246 1,246 1,250 1,250 B-02-GP-3 1/16/2002 F/F
3 JC FM2400 2002 2 Laser Lab Upgrade BW Aug-02 Nov-02 903 903 903 903 900 900 B-02-GP-4-1 3/29/2002 F/F
4 CC FM2500 2002 76 Dust Collector RS Jul-03 Nov-03 242 242 242 245 220 220 Planning List 5/27/2003 F/F
5 CA FM3002 2003 74 Seismic Upgrade RS Dec-04 Dec-04 75 75 75 75 100 100 B-03-GP-2-0 6/12/2003 F/F
6 CC FM3004 2003 70A Wet & Culture Lab BW Aug-03 Jan-04 756 756 761 756 750 750 B-03-GP-4-0 11/6/2002 F/F
7 CC FM3009 2003 31 NMR Installation BW Jul-03 Oct-03 504 504 510 510 500 500 Planning List 5/27/2003 F/F
8 CC FM3010 2003 31 Corp Yard Road Upgrade DG Dec-03 Nov-03 123 123 123 123 120 120 Planning List 5/27/2003 F/F
9 CC FM3011 2003 72 Install Piping From B66 DG Dec-03 Nov-03 129 129 129 129 120 120 Planning List 5/27/2003 FF
10 CC FM3003 2003 6 Enclose Offices DG Oct-03 Jul-04 331 331 340 380 350 350 Planning List 5/27/2003 F/F
11 CA FM3006 2003 50B Return 2265 to Office RS Sep-04 Sep-04 39 39 38 37 120 120 Planning List 5/27/2003 F/F

12 CC FM3008 2003 76 Ethanol Tank GPP RS Aug-03 Jan-04 100 100 100 181 40 40 Planning List 5/27/2003 F/F

6 Cost plan increase by $5k in anticipation of an accounting adjustment planned for August .
10 $40k project funding provided by ALS, thus $380k TEC. 
11 Cost plan increase by $1k in anticipation of an accounting adjustment planned for August .
12 DOE Idaho Operations office is providing $81K to LBNL through a work for others agreement

Total >>>> 5,298 5,298 5,320 5,438 5,320
Change Since Last Report >>>> 106 103 100 181 40

Completed Projects
(Institutional - KA/KB)
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 GPP FINANCIAL SUMMARY
Current Reporting Period September 2004

Facilities Department
Berkeley Laboratory

      Final Completion    Project Cost ($K)
Project Funded Planned Actual or Actual Total Cost Directive Directive NEPA

No. Status No. Year Location Project Title PM Forecast Cost Obl. Plan TEC Directive Funding Number Date SARS

1 IC FS4000 2004 Site Health & Safety Improvement CT Apr-04 Dec-04 710 710 930 930 930 930 N/A N/A F/F

2 CC FE3012 2003 66 Bldg. 66 Standby Generator 
Replacement DG Mar-04 Apr-04 733 734 749 749 N/A 0 N/A N/A F/F

3 CC FC4008 2004 1 Genomes to Life BW Aug-04 Aug-04 586 640 600 600 N/A N/A N/A F/F

4 IC WK5597 2004 B100A JGI B100A Office Expansion RG Sep-02 Jan-05 53 53 350 350 350 350

5 IC WJ9178 2004 B100/B400 JGI Data Center RG Dec-04 Dec-04 109 203 1,444 1,444 1,444 1,444

Total >>>> 2,191 2,340 4,073 4,073 2,724
Change Since Last Report>>>> 650 763 1,794 1,794 1,894

1 In construction.  
2 Work  complete. 
3 Project complete.
4 Project initiation in progress
5 In design

 Other Projects
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 GPP FINANCIAL SUMMARY
Current Reporting Period September 2004

Facilities Department
Berkeley Laboratory

      Final Completion    Project Cost ($K)
Project Funded Planned Actual or Actual Total Cost Directive Directive NEPA

No. Status No. Year Location Project Title PM Forecast Cost Obl. Plan TEC Directive Funding Number Date SARS

1 JC FGPP 97 83A Office and Laboratory 
Modifications B.W. Aug-00 Aug-00 7 7 7 7 7 7 n/a

2 JC FM1900 2000 74 Expansion  of Animal Holding 
Facility BW Apr-02 Feb-02 273 273 273 273 273 273 B-00-GP-BER-1/B-

02GP-1 10/12/2001 F/F

3 JC FM2800 2002 64 Life Science Cold Room BW Sep-02 Dec-02 20 20 20 20 20 20 Planning List 7/18/2002 F/F

4 Future Requirements 3 3 0 3

Total >>>> 300 300 303 303 300 303
Change Since Last Report>>>> 0 0 0 0 0

1 Project complete. 

2 Project complete.  Project closeout underway.  All figures adjusted to reflect KP funding only.
Note:  $227k in additional funding provided by UCDRD funds, $70k in additional funding provided by Institutional GPP.

3 Biological & Environmental Research GPP funding ($20K) to supplement UCDRD funding ($135K).

4 Future requirements.

 Biological & Environmental Research - KP 
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 GPP FINANCIAL SUMMARY
Current Reporting Period September 2004

Facilities Department
Berkeley Laboratory

      Final Completion    Project Cost ($K)
Project Funded Planned Actual or Actual Total Cost Directive Directive NEPA

No. Status No. Year Location Project Title PM Forecast Cost Obl. Plan TEC Directive Funding Number Date SARS

1 Future Requirements 0 31 0

Total >>>> 0 0 0 31 0
Change Since Last Report>>>> 0 0 0 0 0

1 Computing Sciences has not identified additional needs for the balance of funding.
A project authorization request will be prepared when a project is defined.

 Computing Sciences Projects
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